

Wedge / Pilot-light

Автор: Кагиров А.-Х.А. · Свидетельство о депонировании №4011265 от 19.12.2024 ·

Center Group Company · Engagement: CPFSR-RF-DESIGN-2026

Wedge / Pilot-light under the existing 259-FZ

Note. This translation follows the Russian original. The financial part of the original was recalculated on 07.09.2026 (model v5); the figures of this translation have been brought into line with that calculation. In case of any discrepancy in wording, the Russian version prevails.

Document: the concept of a minimum viable contour ("wedge") of an IS DFA operator that does not require amendments to 86-FZ and to the legislation around the digital ruble.

Objective: close RED flag D5 of the composite audit of 24.05.2026 ("a wedge / pilot-light version is missing"). **Strategic logic:** do not approach the Bank of Russia at the first step with a construction requiring a package of four federal laws; enter through a wedge-pilot under the existing 259-FZ via the VEB.RF / Ministry of Economic Development / partner bank / 779-P operator alliance; after 18–36 months of actual operation, open a dialogue with the CBR via a consolidated inter-agency position. **Date:** 24.05.2026.

1. What the wedge / pilot-light is

The wedge is the minimum platform configuration in which:

- **The value proposition is preserved** (issuance of targeted DFA against pledged assets, with targeted use of proceeds for social development projects).
- **The principal regulatory risk is removed** (abandoning the formulation "targeted issuance by the Bank of Russia").
- **The source of targeted funding is replaced** — instead of CBR issuance, the existing channel of institutional financing through development institution / partner bank / sectoral institution is used.
- **A basic unit-economic contour is obtained** (revenue from issuance and servicing commissions).
- **A negotiation artefact is created** for subsequent dialogue with the CBR through a consolidated inter-agency position.

This regime does not require amendments to 86-FZ or the Budget Code; it fits entirely within the current 259-FZ + CBR Regulation 779-P.

2. Parameters of the wedge-pilot

PARAMETER	VALUE
Pilot region	Republic of Tatarstan or Tyumen Region (selected following negotiations with the regional government)
Type of pledged property	Municipal and state real estate (no private individuals at the first stage — to minimise consumer risks)
First-year pool size	RUB 5–10 bn (50–100 objects from the municipality)
Starting partner bank	a partner bank (decided by MoU)
Starting insurer	Sogor / Ingosstrakh / SOGAZ-SK (tender)
Source of targeted funding	Infrastructure loans from VEB.RF (Project Finance Factory) under state guarantees
Regulatory base	259-FZ + 779-P + the experimental legal regime under 258-FZ
Launch timing	Q3 2028 (T+18 months from incorporation of the JSC)

3. Stakeholders of the wedge-pilot

STAKEHOLDER	ROLE	ENGAGEMENT STRATEGY
Government of Tatarstan / Tyumen Region	Customer of the pilot, supplier of the municipal collateral base	MoU; the case of "reducing pressure on the regional budget"

STAKEHOLDER	ROLE	ENGAGEMENT STRATEGY
VEB.RF	Source of institutional funding; removes the mandate conflict with the CBR	Direct channel through the Project Finance Factory; named sponsor — Deputy Minister of Economic Development
partner bank	Settlement bank of the pilot; partner on DFA issuance	MoU on project financing
Atomyze	Technology partnership: an incumbent 779-P operator — operator of the transaction under its licence (the IS DFA operator licence is individual and non-transferable, sublease is not permitted); CPFSR — front-end / agent of collateral onboarding and valuation, KYC, technological infrastructure	A bilateral technology partnership agreement; DLT-stack interoperability; sharing of functions and revenues
Insurance company	Coverage of the collateral pool	Tender among insurers licensed by the CBR
Ministry of Economic Development	Political ally (national projects are their KPI)	Main entry channel; named sponsor
Ministry of Finance	Approval of the tax position; reduction of pressure on the OFZ market	Request to the Ministry of Finance under Article 34.2 of the Tax Code; the "off-budget channel" case
Bank of Russia (supervisory regulator under Article 4 of 86-FZ)	Experimental legal regime (ELR), the register of IS DFA operators	Through a consolidated inter-agency position (not the first call)

3.1. Champion-map (by name, per the clarifying audit of 24.05.2026)

AUTHORITY	NAMED CHAMPION	ROLE / INTEREST	CONTACT PRIORITY
Ministry of Economic Development	the relevant official, Minister	Principal ally: KPIs on national projects, interested in tools to accelerate execution	T+1 to T+3 months (first point of entry)
Ministry of Finance	the relevant official, Deputy Minister (external debt and debt policy)	Off-budget channel for infrastructure financing — relief of pressure on the OFZ market	T+3 to T+6 months
Ministry of Finance	the relevant official, Deputy Minister (tax policy)	Approval of the DFA tax position (Article 34.2 of the Tax Code)	T+3 to T+6 months
State Duma	the relevant official, Chair of the Financial Market Committee	Channel for legislation for the horizon phase (T+24+); advisory support on interpretation of 259-FZ	T+6 to T+12 months (for the horizon)
VEB.RF	Through the Project Finance Factory — specialised departments for infrastructure projects; Lol / consultative letter	Source of targeted funding (Project Finance Factory under Government Decree No. 158)	T+3 to T+6 months
Regional governments (pilot)	Tatarstan — the relevant official (digital transformation); Tyumen Region — the relevant official; Bashkortostan — reserve option	Suppliers of the municipal collateral base; political will for the pilot	T+6 to T+9 months (via MoU)
Bank of Russia (for the horizon phase)	Through the consolidated inter-agency position of the Ministry of Economic Development + Ministry of Finance + State Duma	Inclusion of the targeted-issuance institute in the roadmap on T+24+	Only after a wedge track record of ≥ 12 months

4. Steps to launch the wedge-pilot

Stage 0 — Preparatory (T+0 to T+3 months)

1. Incorporation of the JSC "CPFSR" (see [02_Юридический_фундамент/Учреждение_A0_оператора_и_РКН.md](#)).
2. Appointment of 779-P-mandated officers.
3. Submissions to Rospatent / Roskomnadzor / Rosfinmonitoring.

Stage 1 — Memo wrapper and champion search (T+3 to T+9 months)

1. **Memo wrapper for the Ministry of Economic Development / Office of the Government:** positioning as a tool to accelerate national projects (not as a monetary reform). The formulation: "targeted funding through the institutional infrastructure of VEB.RF / Federal Treasury with the Bank of Russia acting as the supervisory regulator".
2. **Champion search:** identify a political carrier (Deputy Minister of Economic Development / Adviser to the Chair of the Government). Without a champion the project will not move.
3. **MoU with one bank** (a partner bank) and one insurer.
4. **MoU with the pilot region** (selection of Tatarstan / Tyumen Region).

Stage 2 — Regulatory clearances (T+9 to T+15 months)

1. **Application for inclusion in the register of IS DFA operators** of the Bank of Russia (779-P).
2. **Application for the CBR experimental legal regime** (258-FZ).
3. **Approval of the IS rules** (Article 6 of 259-FZ).
4. **Obtaining sectoral certifications** of FSTEC / FSB.
5. **Ministry of Finance opinion** on the tax position (Article 34.2 of the Tax Code).

Stage 3 — Pilot phase (T+15 to T+24 months)

1. **Connection of the municipal base of the pilot region** (50–100 objects).
2. **First cycle of targeted DFA issuance** on the basis of the municipal collateral pool.
3. **Targeted funding through VEB.RF** (Project Finance Factory) under regional guarantees.
4. **Financing of a national project** (for example, refurbishment of utility facilities or construction of social housing).
5. **Accounting of operations** within the current legal architecture (without amendments to 86-FZ).

Stage 4 — Scaling (T+24 to T+36 months)

1. **Expansion to 3–5 regions** (replication of the model).
2. **Inclusion of a second collateral class** (regional commercial real estate).
3. **Connection of a second partner bank** (diversification).
4. **Connection of a second insurance company**.
5. **Preparation of a consolidated inter-agency position** (CBR + Ministry of Finance + Ministry of Economic Development + VEB.RF) for the horizon entry into the Bank of Russia with a targeted-funding construction.

Stage 5 — Horizon phase (T+36+ months)

1. Through the accumulated 18–24-month track record of the wedge-pilot — **enter the Bank of Russia with a consolidated inter-agency position**.
2. Lobbying of the package of four federal laws (86-FZ, 259-FZ, Budget Code, Civil Code) — Ministry of Digital Development + Ministry of Finance + CBR + Ministry of Economic Development.
3. Sub-legislative acts, a CBR Directive, a joint order of Ministry of Finance / CBR / Ministry of Digital Development / Rosreestr / Federal Treasury.
4. Full-scale launch with the targeted-funding construction.

5. Financial logic of the wedge-pilot

5.1. Unit economics of the pilot, Year 1 (2027)

INDICATOR	VALUE
Collateral pool	50 objects × RUB 100M = RUB 5 bn
Issued DFA	RUB 5 bn nominal
Issuance commission (0.5%)	RUB 25M
Annual servicing commission (0.3% of stack)	RUB 15M
Platform fee for valuation/insurance (0.15%)	RUB 7.5M
Appraisal services (0.8% of volume)	RUB 40M

INDICATOR	VALUE
Full Year - 1 revenue	≈ RUB 87.5M
Year - 1 OpEx	RUB 70M
Year - 1 EBITDA	RUB 17.5M
Year - 1 EBITDA margin	20%

5.2. Scaling of the pilot

YEAR	REGIONS	COLLATERAL POOL, RUB BN	REVENUE, RUB BN	EBITDA MARGIN
2027 (pilot)	1	5	0.09	20%
2028 (expansion)	3	22	0.42	40%
2029 (expansion)	5	80	1.8	55%
2030 (horizon phase)	12	400	8.4	65%

5.3. Cash-runway of the pilot

The starter financing is allocated as:

- RUB 24.6 mn — incorporation of the JSC and regulatory registration.
- RUB 720 mn — CapEx for the first 18 months (platform, data centres, licences).
- RUB 502 + 220 = 722 mn — Year-1 OpEx (including payroll for 40 persons).

Financing requirement. In the base scenario the peak falls at the end of 2028 and amounts to RUB 1,701 mn; in the conservative (wedge) scenario RUB 2,277 mn, because revenue grows more slowly against the same costs. The stated round of RUB 1.8 bn covers the base scenario with a cushion and the conservative one by 79%; the remainder is closed by an interim tranche.

6. Competitive analysis of the wedge-pilot

Audit point D-2 noted competitors not reflected in the DD. The wedge strategy co-opts them:

COMPETITOR	WEDGE STRATEGY
Atomyze, Masterchain, Lighthouse, Sber CFA, Alfa CFA	Co-option through a consortium model. one of the incumbent 779-P operators (operator of the transaction under its 779-P licence — the licence is non-transferable between legal entities; division of functions: CPFSR — front-end/agent, Atomyze — operator); the others are included in the roadmap as DLT-infrastructure suppliers or complementary services.
Moscow Exchange / SPB Exchange	Not a competitor in the wedge phase (they do not work with collateralised real estate). A partner on the secondary DFA market.
VEB.RF Platform "ROIV" and the "Project Finance Factory"	Not a competitor but a source of targeted funding in the wedge. VEB.RF becomes the central ally.
DOM.RF	Partner on real-estate tokenisation (specialisation on the residential sector). MoU after the pilot.
действующий оператор 779-P	Defence against a "killer" — an early technology partnership (transaction operator + interoperability agreement; without licence transfer).
Digital ruble (340-FZ)	An architectural complement: CPFSR works with collateral; the digital ruble is a settlement instrument. Not a competitor.

7. Defence against the mandate conflict

The principal advantage of the wedge: **the project does not approach the CBR with a request for issuance.**

ARGUMENT AGAINST A CBR MANDATE	WEDGE RESPONSE
The CBR has no powers for targeted issuance (Articles 4, 22, 75 of 86-FZ)	In the wedge — targeted funding through VEB.RF / Treasury; no amendments to 86-FZ required

ARGUMENT AGAINST A CBR MANDATE	WEDGE RESPONSE
Ruble issuance against illiquid collateral — QE with hidden credit risk	In the wedge — funding via VEB.RF under regional state guarantees; credit risk on the VEB.RF balance sheet, not on the CBR's
Double-counting of collateral	In the wedge — none: VEB.RF extends a real loan against real collateral; DFA is a settlement instrument
Regulatory binary nature (10 sub-legislative acts — a political project)	In the wedge — no amendments to current legislation are required; only clearances within 259-FZ and 258-FZ
Time to first DFA issuance	In the wedge — T+18 months from incorporation of the JSC (single timeframe: see § 2 header Q3 2028); the steps in § 4 are calibrated to this KPI. The horizon phase with the legislative package — T+36 to T+60 months realistic

8. Key success criteria of the wedge-pilot

CRITERION	VALUE	TIMING
JSC incorporation + officer appointments	Per 779-P	T+2 months
MoU with the pilot region	Signed	T+9 months
MoU with the bank and the insurer	Signed	T+9 months
Inclusion in the IS DFA operators register	Obtained	T+12 months
Legal regime authorisation	Obtained	T+12 months
First cycle of targeted DFA issuance	RUB 5 bn	T+18 months
First targeted funding through VEB.RF	RUB 5 bn	T+19 months

CRITERION	VALUE	TIMING
Expansion to 3 regions	Launch	T+24 months
Consolidated inter-agency position for entering the CBR with the legislative package	Signed	T+30 months

9. What the wedge-pilot changes in the financial model

The **Financial Model** (`03_Финансовая_модель/Финансовая_модель_ЦП_РСФСР.md`) accounts for the wedge regime in the Conservative scenario:

- Year-10 market share — 7% (against 18% in the base scenario).
- Enterprise value — RUB 20.1 bn (against RUB 63.0 bn in the base scenario).
- Payback — 3.94 years (against 2.73 in the base scenario).
- Peak financing requirement — RUB 2,277M (against RUB 1,701M).

The **Conservative wedge scenario is the floor**, below which the project does not fall even under a complete refusal of the legislative package.

10. Conclusion

The wedge / pilot-light under the existing 259-FZ is a **necessary strategic pivot** following audit point D5. It renders the project:

- **Regulatorily realistic** (it does not require a package of four federal laws to launch).
- **Politically neutral** (it does not threaten the CBR mandate).
- **Financially defended** (enterprise value RUB 20.1 bn even if the package of amendments is refused).
- **Negotiationally strong** (after 24 months of actual operation — a consolidated position for entering the CBR with the legislative package).

This is the final artefact that closes strategic RED flag D5.

Preparation date: 24.05.2026. **Prepared:** within the remediation of RED flags of the composite audit; reconciled with the financial model and the legal foundation.